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Grant Number:
B-08-DN-26-0001

Grantee Name:
State of Michigan

Grant Amount:
$98,653,915.00

Estimated PI/RL Funds:
$2,812,962.87

Obligation Date: Award Date:

03/24/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$101,466,877.87

Disasters:

NSP

Declaration Number

$1,676,814.96

N/A

$48,314,979.49$4,505,598.00

Total Obligated

$1,676,814.96

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$101,329,962.53

     Program Funds Drawdown

To Date

$98,653,915.00

$101,329,962.53

Overall

$0.00

$55,466.00

Narratives
Areas of Greatest Need:

MSHDA&lsquos new Neighborhood Stabilization Program (NSP) provides targeted emergency assistance to local governments, non-profits,
land banks and for profits to acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight
within their communities. The State of Michigan has been allocated $98,653,915 to address the areas of greatest need within Michigan. The
State of Michigan has selected areas with a HUD risk score of 6 or above as the areas of greatest need.

Distribution and and Uses of Funds:

All awards will be made in accord with our published action plan, and activities will be entered as awards are made.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
No QPR Contact Found

$6,182,412.96 $49,991,794.45Total Funds Drawdown
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$74,946,004.28

$3,730,635.40

$50,387,974.23

Total Funds Expended

$545,312.43 $2,841,209.30

Match Contributed

$53,305,980.41

Program Income Received

This was a transitional quarter for the State of Michigan's NSP1 Program.  The NSP1 $42 million dollar multifamily
portfolio is beginning to move forward at a rapid pace and disbursements are accelerating.  The remainder of the
NSP1 portfolio is moving towards completion of the initial grant award funded projects and transitioning into the
beginning of additional program income generated projects. 
The focus this quarter was making sure that accurate reporting of the receipt and expenditure of program income on
both the OPAL and newly enhanced DRGR systems can be completed.  Our software systems administrator has
created a program income report which will be available for our use next quarter.  This report should allow us to
expedite the reporting and drawing down of program income on DRGR in future quarters.
We are also beginning to implement closeout procedures for grantees that have completed all activities and are not
generating program income.  An emphasis was placed this quarter on encouraging grantees to close out all
activities as soon as they are completed so that the data can be entered in as soon as possible into the DRGR
QPR.  We made progress this quarter in entering in street level address data, accomplishment data, as well as
beneficiary information.  We expect that each quarter the number of closed activities will continue to increase as the
houses are sold and the demolitions are closed out on the system. In addition, during the next quarter as grantees
finalize and close out all of their NSP1 activities, additional data including the area-wide benefit census data for the
activities meeting the low-to-moderate-to-middle income areas (LMMAs) national objective will be entered into the
QPR.  Our software systems administrator is currently modifying a report to be able to reconcile individual activity
census entries with the entire list of eligible census tracts within the area.  This will give us the ability to either a)
select the entire target area or b) select the actual area within which the activities were completed.  Once we see
how much difference there is between the two data sets a determination of what makes more sense from a data
entry perspective. 
Of the $98,653,915 in NSP1 grant funds, approximately 50% has been expended as of December 31, 2011 and an
additional $5,577,660.52 has been expended as of January 30, 2012.  The State of Michigan is making great
progress within the NSP1 program and fully expects to meet the February 2013 expenditure deadline.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$3,792,686.22

$0.00

To Date

Limit on Public Services

$74,946,004.28

0.00%
0.00%

Overall Benefit Percentage (Projected)

$3,792,686.22

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$14,798,087.25

Required

$9,865,391.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $24,663,478.75 $38,329,743.00

Overall Benefit Percentage (Actual)
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Overall the data on the system is accurately being reported.  However, there are a few data errors that are showing
up on this QPR due to modifications to the action plan between 12/31/11 and 01/31/12:
For the following activities:  NSP-2008-0387-ENT-B002 ($8) and NSP-2008-3412-B001MS ($1,104,420) and NSP-
2008-3432-B001M ($1,000,000) and NSP-2008-6027-SLB-E005 ($8,463)
The Total Obligated exceeds Total Budget  -- it is correct on obligations page however reflecting $2,112,891 in
excess obligations this QPR.
Also, for activity NSP-2008-5068-ENT-B001 the Total Obligated is less than Total Expended -- it is correct on
obligations page however reflecting $196,506.57 under obligated this QPR.
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001, Admin $15,919.00 $9,520,675.90 $3,792,686.22

001-A, Financing Mechanisms SF $0.00 $1,609,478.00 $1,327,923.27

001-B, Eligible Use B-Competative $11,316.00 $6,875,852.29 $6,096,383.00

001-D, Demolition $229,783.00 $19,151,171.10 $15,890,953.00

001-E, Construction of New Housing $25,243.00 $1,167,291.16 $556,197.00

002-A, Financing Mechanisms DPA $0.00 $187,340.00 $179,490.00

002-B, Eligible Use B-Entitlement $529,769.00 $12,844,029.46 $9,306,876.00

002-C, Land Banking-Disposition $501.00 $56,817.00 $56,817.00

002-E, Rehab/Reconstruction of Residential Structures $5,835.00 $522,258.00 $434,711.00

003-E, Homeownership Assistance to Low and Moderate Income $0.00 $6,500.00 $1,050.00

004-E, Redev of Demolished or Vacant $0.00 $1,157,793.00 $1,157,793.00

005-E, Acquisition Only $333,823.00 $4,690,857.00 $4,550,551.00

9999, Restricted Balance $0.00 $0.00 $0.00

B001M, Multifamily Developments $3,353,409.00 $42,000,000.00 $4,963,549.00

NSP3 - Admin, Administration $0.00 $0.00 $0.00

Program Income, Program Income $0.00 $1,676,814.96 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$307,027.00

NSP Only - LMMI Ironwood city

Total Projected Budget from All Sources

Match Contributed

$307,027.00

$0.00

$0.00

$0.00

$307,027.00

$307,027.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0072-CFR-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

Area Benefit (Census)

$307,027.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolish 53 blighted properties.

Location Description:

In the downtown and the adjoining downtown residential neighborhoods

Activity Progress Narrative:

Ironwood CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$307,027.00$0.00Ironwood city

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

55/53# of Properties 0

$0.00     Program Funds Drawdown $307,027.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan226 Mineral Road 49938-Ironwood Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1059 738 2876# of Persons 62.48
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$478,942.00

NSP Only - LMMI Monroe County Opportunity Program

Total Projected Budget from All Sources

Match Contributed

$478,942.00

$0.00

$0.00

$15,829.07

$430,000.00

$429,868.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0096-CFR-B001

$0.00

$15,829.07

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$374,936.00

Total Funds Expended

Responsible Organization:

$20,480.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation for resale of five units.

Location Description:

In the City of Monroe and Frenchtown Township

Activity Progress Narrative:

Monroe County Opportunity ProgramActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$429,868.00$20,480.00Monroe County Opportunity Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/3 0/5# of Households 0 0 0

$0.00     Program Funds Drawdown $374,936.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,000.00

NSP Only - LMMI Monroe County Opportunity Program

Total Projected Budget from All Sources

Match Contributed

$11,000.00

$0.00

$0.00

$0.00

$11,000.00

$9,790.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0096-CFR-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

07/01/2009

Area Benefit (Census)

$9,790.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolish six blighted units.

Location Description:

In the City of Monroe and Frenchtown Township

Activity Progress Narrative:

Monroe County Opportunity ProgramActivity Title:

Project Number:

001-D

Project Title:

Demolition

$9,790.00$0.00Monroe County Opportunity Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

$0.00     Program Funds Drawdown $9,790.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$797,574.00

NSP Only - LMMI ICCF

Total Projected Budget from All Sources

Match Contributed

$797,574.00

$0.00

$170,685.00

$0.00

$703,943.00

$691,794.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0191-CFR-B001

$0.00

$90,546.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$3,820.00

N/A

12/31/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$683,619.00

Total Funds Expended

Responsible Organization:

$8,175.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and resale of six housing units and rehabilitation.

Location Description:

Activity Progress Narrative:

ICCFActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$691,794.00$8,175.00ICCF

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

$0.00     Program Funds Drawdown $683,619.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan324 Burt 49548-Wyoming Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 2/0# of Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,328.00

N/A Royal Oak City

Total Projected Budget from All Sources

Match Contributed

$59,328.00

$0.00

$0.00

$0.00

$59,328.00

$59,328.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0230-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/29/2008

N/A

$25,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Royal Oak CityActivity Title:

Project Number:

001

Project Title:

Admin

$59,328.00$0.00Royal Oak City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $25,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$589,767.00

NSP Only - LMMI Royal Oak City

Total Projected Budget from All Sources

Match Contributed

$589,767.00

$0.00

$0.00

$0.00

$589,767.00

$558,477.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0230-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$459,346.00

Total Funds Expended

Responsible Organization:

$3,639.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Royal Oak CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$558,477.00$3,639.00Royal Oak City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $459,346.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$105,000.00

NSP Only - LMMI Community Action Agency

Total Projected Budget from All Sources

Match Contributed

$105,000.00

$0.00

$0.00

$0.00

$105,000.00

$101,851.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0268-CFR-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$101,851.00

Total Funds Expended

Responsible Organization:

($3,149.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, development and rehabiltiation of three foreclosed or abandoned housing units for resale.

Location Description:

Jackson County

Activity Progress Narrative:

Community Action AgencyActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$101,851.00($3,149.00)Community Action Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/2 1/3# of Households 0 1 0.00

$0.00     Program Funds Drawdown $101,851.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,003.00

N/A Jackson City

Total Projected Budget from All Sources

Match Contributed

$97,003.00

$0.00

$0.00

$0.00

$97,003.00

$69,100.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0274-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

09/29/2008

N/A

$62,523.00

Total Funds Expended

Responsible Organization:

$6,516.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Jackson CityActivity Title:

Project Number:

001

Project Title:

Admin

$69,100.00$6,516.00Jackson City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $62,523.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,929.00

NSP Only - LH - 25% Set-Aside Jackson City

Total Projected Budget from All Sources

Match Contributed

$14,929.00

$0.00

$0.00

$0.00

$14,929.00

$14,929.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0274-ENT-A002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$14,929.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DPA

Location Description:

Activity Progress Narrative:

Jackson CityActivity Title:

Project Number:

002-A

Project Title:

Financing Mechanisms DPA

$14,929.00$0.00Jackson City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $14,929.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/0 1/5 3/5# of Households 2 3 100.00

1 2/0 1/5 3/5# Owner Households 2 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$661,753.00

NSP Only - LMMI Jackson City

Total Projected Budget from All Sources

Match Contributed

$661,753.00

$0.00

$0.00

$0.00

$661,753.00

$639,998.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0274-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$602,922.00

Total Funds Expended

Responsible Organization:

$18,877.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/Residential

Location Description:

Activity Progress Narrative:

Jackson CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$639,998.00$18,877.00Jackson City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/9# of Housing Units 0

$0.00     Program Funds Drawdown $602,922.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/0 1/0# of Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$196,353.00

NSP Only - LMMI Jackson City

Total Projected Budget from All Sources

Match Contributed

$196,353.00

$0.00

$10,161.00

$0.00

$196,353.00

$189,110.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0274-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

03/17/2009

$189,110.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Jackson CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$189,110.00$0.00Jackson City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/23# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $189,110.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,000.00

N/A Wyoming City

Total Projected Budget from All Sources

Match Contributed

$135,000.00

$0.00

$0.00

$0.00

$135,000.00

$60,320.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0276-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

09/29/2008

N/A

$60,319.00

Total Funds Expended

Responsible Organization:

($74,680.00)

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Wyoming CityActivity Title:

Project Number:

001

Project Title:

Admin

$60,320.00($74,680.00)Wyoming City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $60,319.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,275,681.00

NSP Only - LMMI Wyoming City

Total Projected Budget from All Sources

Match Contributed

$1,275,681.00

$0.00

$0.00

$124,933.84

$1,215,000.00

$1,032,646.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0276-ENT-B001

$0.00

$183,741.92

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$1,002,543.00

Total Funds Expended

Responsible Organization:

($106,711.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The rehab construction also includes acquisition.

Location Description:

Activity Progress Narrative:

Wyoming CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,032,646.00($106,711.00)Wyoming City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 3/0 2/0 5/0# of Households 3 4 100.00

$0.00     Program Funds Drawdown $1,002,543.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

N/A Bay City City

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$30,000.00

$2,763.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0278-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

09/29/2008

N/A

$800.00

Total Funds Expended

Responsible Organization:

($6,817.00)

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Bay City CityActivity Title:

Project Number:

001

Project Title:

Admin

$2,763.00($6,817.00)Bay City City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $800.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,379.00

NSP Only - LMMI Bay City City

Total Projected Budget from All Sources

Match Contributed

$302,379.00

$0.00

$0.00

$0.00

$293,247.00

$284,632.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0278-ENT-B001

$0.00

$3,795.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$275,927.00

Total Funds Expended

Responsible Organization:

($1,505.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/Residential

Location Description:

Activity Progress Narrative:

Bay City CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$284,632.00($1,505.00)Bay City City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/0# of Households 0 0 0.00

$0.00     Program Funds Drawdown $275,927.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

NSP Only - LMMI Bay City City

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$0.00

$0.00

$10,000.00

$10,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0278-ENT-B002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$10,000.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DPA

Location Description:

Activity Progress Narrative:

Bay City 0278Activity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$10,000.00$0.00Bay City City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/3 1/5# of Households 0 0 100.00

$0.00     Program Funds Drawdown $10,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/2 0/3 1/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,000.00

NSP Only - LMMI Bay City City

Total Projected Budget from All Sources

Match Contributed

$34,000.00

$0.00

$0.00

$0.00

$34,000.00

$18,396.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0278-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

$9,561.00

Total Funds Expended

Responsible Organization:

($15,604.00)

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Bay City CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$18,396.00($15,604.00)Bay City City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $9,561.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,716.00

NSP Only - LMMI Bay City City

Total Projected Budget from All Sources

Match Contributed

$176,716.00

$0.00

$4,553.00

$0.00

$176,716.00

$165,902.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0278-ENT-E001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$4,553.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$163,834.00

Total Funds Expended

Responsible Organization:

$2,068.00

Construction of new housing Under Way

Activity Description:

New construction

Location Description:

Activity Progress Narrative:

Bay CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

$165,902.00$2,068.00Bay City City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $163,834.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$700.00

NSP Only - LMMI Bay City City

Total Projected Budget from All Sources

Match Contributed

$700.00

$0.00

$0.00

$0.00

$700.00

$700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0278-ENT-E003

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$350.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

Bay City - 0278Activity Title:

Project Number:

003-E

Project Title:

Homeownership Assistance to Low and Moderate Income

$700.00$350.00Bay City City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,000.00

N/A Muskegon City

Total Projected Budget from All Sources

Match Contributed

$145,000.00

$0.00

$7,356.00

$0.00

$145,000.00

$113,535.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-001

$4,785.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

09/29/2008

N/A

$113,535.00

Total Funds Expended

Responsible Organization:

$4,785.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

001

Project Title:

Admin

$113,535.00$4,785.00Muskegon City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$4,785.00     Program Funds Drawdown $113,535.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$802,628.23

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$802,628.23

$0.00

$0.00

$37,244.11

$795,460.00

$741,553.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-B001

$602.00

$44,412.34

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$740,444.00

Total Funds Expended

Responsible Organization:

($53,907.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$741,553.00($53,907.00)Muskegon City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/8# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$602.00     Program Funds Drawdown $740,444.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,020.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$7,020.00

$0.00

$0.00

$0.00

$7,020.00

$1,350.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-B002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$650.00

Total Funds Expended

Responsible Organization:

$1,050.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,350.00$1,050.00Muskegon City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/3 0/6# of Households 0 0 0

$0.00     Program Funds Drawdown $650.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/3 0/3 0/6# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,350.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$108,350.00

$0.00

$0.00

$0.00

$108,350.00

$99,666.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

N/A

$99,576.00

Total Funds Expended

Responsible Organization:

($8,684.00)

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$99,666.00($8,684.00)Muskegon City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/17# of Properties 0

$0.00     Program Funds Drawdown $99,576.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$249,220.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$249,220.00

$0.00

$0.00

$0.00

$249,220.00

$128,712.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-E001

$25,243.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$49,117.00

Total Funds Expended

Responsible Organization:

($120,508.00)

Construction of new housing Under Way

Activity Description:

Redevelopment of demolished or vacant properties by constructing four new residential units.

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

$128,712.00($120,508.00)Muskegon City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

$25,243.00     Program Funds Drawdown $49,117.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,150.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$143,150.00

$0.00

$0.00

$0.00

$143,150.00

$143,150.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-E002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$143,150.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of three demolished/vacant properties.

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

002-E

Project Title:

Rehab/Reconstruction of Residential Structures

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0

$0.00     Program Funds Drawdown $143,150.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,800.00

NSP Only - LMMI Muskegon City

Total Projected Budget from All Sources

Match Contributed

$1,800.00

$0.00

$0.00

$0.00

$1,800.00

$700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0280-ENT-E003

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$700.00

Total Funds Expended

Responsible Organization:

($1,100.00)

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Direct homeownership assistance in housing counseling associated with the redevelopment of demolished or vacant properties
into newly constructed units.

Location Description:

Activity Progress Narrative:

Muskegon CityActivity Title:

Project Number:

003-E

Project Title:

Homeownership Assistance to Low and Moderate Income

$700.00($1,100.00)Muskegon City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/5 0/12# of Households 0 0 0

$0.00     Program Funds Drawdown $700.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/7 0/5 0/12# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333,656.23

NSP Only - LMMI Lighthouse Communities

Total Projected Budget from All Sources

Match Contributed

$333,656.23

$0.00

$239,990.00

$0.00

$319,544.00

$318,652.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0281-CFR-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$309,441.00

Total Funds Expended

Responsible Organization:

$8,091.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire, rehabilitate and resell four homes.

Location Description:

Garfield Park Neighborhood

Activity Progress Narrative:

Lighthouse CommunitiesActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$318,652.00$8,091.00Lighthouse Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/2 1/2 1/4# of Households 0 1 100.00

$0.00     Program Funds Drawdown $309,441.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LMMI Lighthouse Communities

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$1,116,625.00

$0.00

$500,000.00

$500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0281-CFR-E004

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

07/01/2009

Area Benefit (Survey)

$500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Redevelop one vacant building into a community center.

Location Description:

Madison Square Neighborhood

Activity Progress Narrative:

Lighthouse CommunitiesActivity Title:

Project Number:

004-E

Project Title:

Redev of Demolished or Vacant

$500,000.00$0.00Lighthouse Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $500,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 0# of Persons 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,616.00

N/A Muskegon Heights City

Total Projected Budget from All Sources

Match Contributed

$19,616.00

$0.00

$0.00

$0.00

$19,616.00

$17,677.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0295-ENT-001

$3,001.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

09/29/2008

N/A

$10,465.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Muskegon Heights CityActivity Title:

Project Number:

001

Project Title:

Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,001.00     Program Funds Drawdown $10,465.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,327.00

NSP Only - LMMI Muskegon Heights City

Total Projected Budget from All Sources

Match Contributed

$175,327.00

$0.00

$0.00

$0.00

$175,327.00

$124,149.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0295-ENT-B001

$25,902.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$124,149.00

Total Funds Expended

Responsible Organization:

$10,213.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Muskegon Heights CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$124,149.00$10,213.00Muskegon Heights City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$25,902.00     Program Funds Drawdown $124,149.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$398,060.00

NSP Only - LMMI Holland City

Total Projected Budget from All Sources

Match Contributed

$398,060.00

$0.00

$0.00

$0.00

$398,060.00

$398,060.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0300-CFR-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$398,060.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and sell three homes.

Location Description:

Midtown Neighborhood

Activity Progress Narrative:

Holland CityActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/2 1/3# of Households 0 0 100.00

$0.00     Program Funds Drawdown $398,060.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,940.00

NSP Only - LMMI Holland City

Total Projected Budget from All Sources

Match Contributed

$5,940.00

$0.00

$0.00

$0.00

$5,940.00

$5,940.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0300-CFR-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

07/01/2009

Area Benefit (Census)

$5,940.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted residential structures.

Location Description:

Midtown Neighborhood

Activity Progress Narrative:

Holland CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$5,940.00$0.00Holland City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $5,940.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan401 Central Ave 49423-Holland Not Validated / N

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

N/A Port Huron City

Total Projected Budget from All Sources

Match Contributed

$125,000.00

$0.00

$125,000.00

$0.00

$125,000.00

$125,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0306-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/30/2012

$0.00

To Date

09/29/2008

N/A

$125,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Port Huron CityActivity Title:

Project Number:

001

Project Title:

Admin

$125,000.00$0.00Port Huron City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $125,000.00

69

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

NSP Only - LMMI Port Huron City

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$26,157.00

$0.00

$10,000.00

$10,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0306-ENT-A002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$10,000.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DPA

Location Description:

Activity Progress Narrative:

Port Huron CityActivity Title:

Project Number:

002-A

Project Title:

Financing Mechanisms DPA

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

$0.00     Program Funds Drawdown $10,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,103,788.00

NSP Only - LMMI Port Huron City

Total Projected Budget from All Sources

Match Contributed

$1,103,788.00

$0.00

$1,018,852.00

$0.00

$1,018,852.00

$1,018,852.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0306-ENT-B001

$0.00

$84,936.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$1,018,852.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/Reconstruction/Residential

Location Description:

Activity Progress Narrative:

Port Huron CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/0 7/0 14/0# of Households 0 0 100.00

$0.00     Program Funds Drawdown $1,018,852.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,198.00

NSP Only - LMMI Port Huron City

Total Projected Budget from All Sources

Match Contributed

$20,198.00

$0.00

$0.00

$0.00

$20,198.00

$15,898.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0306-ENT-B002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/30/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$15,898.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

DPA (local product)

Location Description:

Activity Progress Narrative:

Port Huron CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$15,898.00$0.00Port Huron City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/2 0/5# of Households 0 0 0

$0.00     Program Funds Drawdown $15,898.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,794.00

NSP Only - LMMI Port Huron City

Total Projected Budget from All Sources

Match Contributed

$70,794.00

$0.00

$70,794.00

$0.00

$70,794.00

$70,097.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0306-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/30/2012

$0.00

To Date

03/17/2009

N/A

$70,097.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Port Huron CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$70,097.00$0.00Port Huron City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Properties 0

$0.00     Program Funds Drawdown $70,097.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,156.00

NSP Only - LMMI Port Huron City

Total Projected Budget from All Sources

Match Contributed

$5,156.00

$0.00

$5,156.00

$0.00

$5,156.00

$5,156.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0306-ENT-E005

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/30/2012

$0.00

To Date

07/01/2009

$5,156.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of demolished or vacant properties for redevelopment.

Location Description:

Activity Progress Narrative:

Port Huron CityActivity Title:

Project Number:

005-E

Project Title:

Acquisition Only

$5,156.00$0.00Port Huron City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $5,156.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,000.00

NSP Only - LMMI Bethany Housing Ministries

Total Projected Budget from All Sources

Match Contributed

$225,000.00

$0.00

$15,932.00

$0.00

$225,000.00

$225,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0318-CFR-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$225,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

to acquire and rehabilitate three (3) homes for resale.

Location Description:

McLaughlin Neighborhood located in the City of Muskegon

Activity Progress Narrative:

Bethany Housing MinistriesActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/2 0/3# of Households 0 0 0

$0.00     Program Funds Drawdown $225,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,158.00

N/A Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$148,158.00

$0.00

$24,000.00

$0.00

$148,158.00

$148,158.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0323-ENT-001

$8,133.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

09/29/2008

N/A

$72,673.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Kalamazoo CityActivity Title:

Project Number:

001

Project Title:

Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$8,133.00     Program Funds Drawdown $72,673.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$720,505.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$720,505.00

$0.00

$22,972.00

$30,007.00

$720,505.00

$603,679.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0323-ENT-B001

$503,265.00

$30,007.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$504,278.00

Total Funds Expended

Responsible Organization:

$52,981.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/reconstruction of residential structures.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

Kalamazoo CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$603,679.00$52,981.00Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$503,265.00     Program Funds Drawdown $504,278.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$335,832.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$335,832.00

$0.00

$12,000.00

$0.00

$335,832.00

$335,832.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0323-ENT-D001

$170,688.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

03/17/2009

$250,693.00

Total Funds Expended

Responsible Organization:

$80,848.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

Kalamazoo CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$335,832.00$80,848.00Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

44/54# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

$170,688.00     Program Funds Drawdown $250,693.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,466.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$55,466.00

$0.00

$0.00

$0.00

$55,466.00

$42,478.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0323-ENT-E002

$5,835.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$55,466.00

To Date

09/29/2008

Direct Benefit (Households)

$5,835.00

Total Funds Expended

Responsible Organization:

$42,478.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo CityActivity Title:

Project Number:

002-E

Project Title:

Rehab/Reconstruction of Residential Structures

$42,478.00$42,478.00Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$5,835.00     Program Funds Drawdown $5,835.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$369,776.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$369,776.00

$0.00

$0.00

$0.00

$369,776.00

$369,776.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0323-ENT-E005

$333,823.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$337,504.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Marketplace Land acquisition.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

City of Kalamazoo NSP1Activity Title:

Project Number:

005-E

Project Title:

Acquisition Only

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/63# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

$333,823.00     Program Funds Drawdown $337,504.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$657,793.00

NSP Only - LMMI Greater Lansing Housing Coalition

Total Projected Budget from All Sources

Match Contributed

$657,793.00

$0.00

$1,430,240.00

$0.00

$657,793.00

$657,793.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0341-CFR-E004

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

07/01/2009

Area Benefit (Survey)

$657,793.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Redevelopment into a neighborhood empowerment center (public facility)

Location Description:

Former Library known as Michigan School for the Blind in Lansing

Activity Progress Narrative:

Greater Lansing Housing CoalitionActivity Title:

Project Number:

004-E

Project Title:

Redev of Demolished or Vacant

$657,793.00$0.00Greater Lansing Housing Coalition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $657,793.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 0# of Persons 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,000.00

N/A Ann Arbor City

Total Projected Budget from All Sources

Match Contributed

$85,000.00

$0.00

$0.00

$0.00

$85,000.00

$82,610.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0381-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

09/29/2008

N/A

$82,610.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Ann Arbor CityActivity Title:

Project Number:

001

Project Title:

Admin

$82,610.00$0.00Ann Arbor City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $82,610.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$725,980.00

NSP Only - LMMI Ann Arbor City

Total Projected Budget from All Sources

Match Contributed

$725,980.00

$0.00

$267,090.00

$0.00

$725,980.00

$340,380.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0381-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$340,380.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehab

Location Description:

Activity Progress Narrative:

Ann Arbor CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$340,380.00$0.00Ann Arbor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 1/0 2/2# of Households 1 2 100.00

$0.00     Program Funds Drawdown $340,380.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,800.00

NSP Only - LMMI Ann Arbor City

Total Projected Budget from All Sources

Match Contributed

$1,800.00

$0.00

$642,747.00

$0.00

$1,800.00

$800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0381-ENT-B002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$800.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

Ann Arbor City NSP1Activity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $800.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,355.00

NSP Only - LMMI Ann Arbor City

Total Projected Budget from All Sources

Match Contributed

$61,355.00

$0.00

$0.00

$0.00

$37,220.00

$25,287.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0381-ENT-D001

$0.00

$24,135.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

03/17/2009

Area Benefit (Census)

$25,287.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition.

Location Description:

Activity Progress Narrative:

Ann Arbor CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$25,287.00$0.00Ann Arbor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $25,287.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,000.00

N/A Saginaw City

Total Projected Budget from All Sources

Match Contributed

$160,000.00

$0.00

$0.00

$0.00

$160,000.00

$160,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0387-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

09/29/2008

N/A

$75,158.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Saginaw CityActivity Title:

Project Number:

001

Project Title:

Admin

$160,000.00$0.00Saginaw City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $75,158.00

103

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$785,000.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$785,000.00

$0.00

$0.00

$126,189.68

$784,992.00

$784,992.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0387-ENT-B001

$0.00

$126,189.68

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$705,788.00

Total Funds Expended

Responsible Organization:

$500.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Saginaw CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$784,992.00$500.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $705,788.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$0.00

$0.00

$10,008.00

$2,841.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0387-ENT-B002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$852.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DPA and Counseling

Location Description:

Activity Progress Narrative:

Saginaw CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/6 0/12# of Households 0 0 0

$0.00     Program Funds Drawdown $852.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/6 0/6 0/12# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$645,000.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$645,000.00

$0.00

$250,692.00

$0.00

$645,000.00

$526,013.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0387-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

03/17/2009

N/A

$507,223.00

Total Funds Expended

Responsible Organization:

$18,790.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Saginaw CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$526,013.00$18,790.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/72# of Properties 0

$0.00     Program Funds Drawdown $507,223.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$167,821.08

NSP Only - LMMI Big Rapids Housing Commission

Total Projected Budget from All Sources

Match Contributed

$167,821.08

$0.00

$143,411.00

$24,410.08

$143,411.00

$143,411.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0493-CFR-B001

$0.00

$24,410.08

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$129,271.00

Total Funds Expended

Responsible Organization:

$19,348.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire and rehabilitate one home for resale.

Location Description:

Within the City of Big Rapids

Activity Progress Narrative:

Big Rapids Housing CommissionActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$143,411.00$19,348.00Big Rapids Housing Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/0# of Households 0 0 100.00

$0.00     Program Funds Drawdown $129,271.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$385,453.00

NSP Only - LMMI Ingham County

Total Projected Budget from All Sources

Match Contributed

$385,453.00

$0.00

$0.00

$0.00

$300,000.00

$300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0552-CFR-B001

$0.00

$85,453.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$300,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and redevelopment of four foreclosed or abandoned properties for resale.

Location Description:

City of Mason

Activity Progress Narrative:

Ingham CountyActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/1 1/3# of Households 0 1 0.00

$0.00     Program Funds Drawdown $300,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$484,255.00

NSP Only - LMMI Southwest Housing Solutions Corporation

Total Projected Budget from All Sources

Match Contributed

$484,255.00

$0.00

$150,000.00

$0.00

$484,255.00

$484,255.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0586-CFR-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

07/01/2009

$484,245.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 50 blighted properties.

Location Description:

Southwest Detroit

Activity Progress Narrative:

Southwest Housing Solutions CorporationActivity Title:

Project Number:

001-D

Project Title:

Demolition

$484,255.00$0.00Southwest Housing Solutions Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

64/50# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $484,245.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/50# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

N/A Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$20,000.00

$0.00

$0.00

$0.00

$20,000.00

$20,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0610-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/29/2008

N/A

$20,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Benton Harbor CityActivity Title:

Project Number:

001

Project Title:

Admin

$20,000.00$0.00Benton Harbor City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $20,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$180,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0610-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$180,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Benton Harbor CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $180,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,784,370.00

NSP Only - LMMI State of Michigan

Total Projected Budget from All Sources

Match Contributed

$1,784,370.00

$0.00

$0.00

$0.00

$1,890,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0693-1-B001M

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

07/29/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Development consists of 56 housing units that will be acquired and rehabilitated for an estimated total development cost of
$9,100,000.  See NSP-2008-0693-2-M001 for details on the remaining units not represented above.
Village Park Apartments is comprised of two historic buildings at the gateway to the historic Indian Village neighborhood and is
an existing Authority owned family development located in the City of Detroit at 1085 and 1099 Van Dyke Street, Wayne
County.  The Authority took title to the property on October 15, 2009 through foreclosure. At that time, the outstanding balance
of the tax-exempt first loan was $1,894,507.  Neighborhood Stabilization Program (NSP 1) funds will be used only for
rehabilitation and soft cost line items. 
 The preservation proposal calls for the demolition of a single family house located in the parking lot and acquisition of adjacent
parcels to expand green space and provide a more coherent parcel.  Health and safety issues to be addressed include removal
of underground storage tanks, lead based paint and asbestos abatement, and improved security in both the parking area and
the buildings.  Substantial rehabilitation is planned for both buildings, from energy efficient system improvements to complete
rehabilitation of individual units and common areas.  All rehabilitation will be done according to SHPO and Federal standards as
Historic Tax Credits are planned as part of the transaction.  Brownfield credits will provide additional leverage. 
 

Location Description:

1099 Van Dyke - 13 units

Activity Progress Narrative:

Village Park/MHT Housing Inc.Activity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,410,000.00

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$4,410,000.00

$0.00

$0.00

$0.00

$4,410,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0693-2-B001MS

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

07/29/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Development consists of 56 housing units that will be acquired and rehabilitated for an estimated total development cost of
$9,100,000.  See NSP-2008-0693-1-M001 for details on the remaining units not represented above.
Village Park Apartments is comprised of two historic buildings at the gateway to the historic Indian Village neighborhood and is
an existing Authority owned family development located in the City of Detroit at 1085 and 1099 Van Dyke Street, Wayne
County.  The Authority took title to the property on October 15, 2009 through foreclosure. At that time, the outstanding balance
of the tax-exempt first loan was $1,894,507.  Neighborhood Stabilization Program (NSP 1) funds will be used only for
rehabilitation and soft cost line items. 
 The preservation proposal calls for the demolition of a single family house located in the parking lot and acquisition of adjacent
parcels to expand green space and provide a more coherent parcel.  Health and safety issues to be addressed include removal
of underground storage tanks, lead based paint and asbestos abatement, and improved security in both the parking area and
the buildings.  Substantial rehabilitation is planned for both buildings, from energy efficient system improvements to complete
rehabilitation of individual units and common areas.  All rehabilitation will be done according to SHPO and Federal standards as
Historic Tax Credits are planned as part of the transaction.  Brownfield credits will provide additional leverage. 

Location Description:

1085 Van Dyke - 28 units; 1099 Van Dyke - 15 units

Activity Progress Narrative:

Village Park/MHT Housing Inc.Activity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/43 0/0 0/43# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$803,377.06

NSP Only - LMMI St. Clair County

Total Projected Budget from All Sources

Match Contributed

$803,377.06

$0.00

$0.00

$0.00

$755,000.00

$649,380.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0788-CFR-B001

$0.00

$48,377.06

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$643,222.00

Total Funds Expended

Responsible Organization:

($84,875.44)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, redevelop and resale of 7 foreclosed/vacant homes.

Location Description:

St. Clair County

Activity Progress Narrative:

St. Clair CountyActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$649,380.00($84,875.44)St. Clair County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/7# of Households 0 0 0

$0.00     Program Funds Drawdown $643,222.00

125

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,000.00

NSP Only - LMMI St. Clair County

Total Projected Budget from All Sources

Match Contributed

$35,000.00

$0.00

$0.00

$0.00

$35,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0788-CFR-B002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Direct Homeownership Assistance associated with the redevelopment and resale of abandoned and foreclosed residential
properties.

Location Description:

Activity Progress Narrative:

St. Clair CountyActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$0.00$0.00St. Clair County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/3 0/7# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/4 0/3 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,700.00

N/A Habitat for Humanity of Michigan

Total Projected Budget from All Sources

Match Contributed

$209,700.00

$0.00

$99,863.00

$0.00

$209,700.00

$172,790.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0791-CFR-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

07/01/2009

N/A

$172,790.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Admin

Activity Progress Narrative:

Habitat for Humanity of MichiganActivity Title:

Project Number:

001

Project Title:

Admin

$172,790.00$0.00Habitat for Humanity of Michigan

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $172,790.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,888,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Michigan

Total Projected Budget from All Sources

Match Contributed

$1,888,000.00

$0.00

$1,182,492.00

$0.00

$1,888,000.00

$1,723,548.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0791-CFR-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,723,548.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of foreclosed/abandoned properties.

Location Description:

    •  Battle Creek Area  $180,000
    •  Genesee County  $100,000
    •  Lansing  $75,000
    •  Kalamazoo Valley  $60,000
    •  Kent County  $280,000
    •  Macomb County  $150,000
    •  Monroe County  $245,000
    •  Oakland County  $240,000
    •  Lakeshore  $208,000
    •  Huron Valley  $250,000
    •  Detroit  $100,000

Activity Progress Narrative:

Habitat for Humanity of MichiganActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$1,723,548.00$0.00Habitat for Humanity of Michigan

$0.00     Program Funds Drawdown $1,723,548.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/32# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/32# of Housing Units 0

0/32# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/32 0/0 6/32# of Households 2 2 100.00

0 0/32 0/0 0/32# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,000.00

N/A St. Clair Shores City

Total Projected Budget from All Sources

Match Contributed

$56,000.00

$0.00

$0.00

$0.00

$56,000.00

$55,991.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0804-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

09/29/2008

N/A

$55,991.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

St. Clair Shores CityActivity Title:

Project Number:

001

Project Title:

Admin

$55,991.00$0.00St. Clair Shores City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $55,991.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,147,990.00

NSP Only - LMMI St. Clair Shores City

Total Projected Budget from All Sources

Match Contributed

$1,147,990.00

$0.00

$163,290.83

$0.00

$1,147,990.00

$1,027,604.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0804-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$1,027,604.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

St. Clair Shores CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,027,604.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000.00

NSP Only - LMMI St. Clair Shores City

Total Projected Budget from All Sources

Match Contributed

$9,000.00

$0.00

$0.00

$0.00

$9,000.00

$350.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0804-ENT-B002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$350.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

St. Clair Shores CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $350.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/8 0/8# of Households 0 0 0

0 0/0 0/8 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,650.00

NSP Only - LMMI St. Clair Shores City

Total Projected Budget from All Sources

Match Contributed

$5,650.00

$0.00

$0.00

$0.00

$5,650.00

$5,650.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0804-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

N/A

$5,650.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

Activity Progress Narrative:

St. Clair Shores CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$5,650.00$0.00St. Clair Shores City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

$0.00     Program Funds Drawdown $5,650.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,360.00

NSP Only - LMMI St. Clair Shores City

Total Projected Budget from All Sources

Match Contributed

$145,360.00

$0.00

$0.00

$0.00

$145,360.00

$141,305.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0804-ENT-E001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2010

Direct Benefit (Households)

$141,305.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction of vacant and/or demolished properties.

Location Description:

Activity Progress Narrative:

St. Clair Shores CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $141,305.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

NSP Only - LMMI St. Clair Shores City

Total Projected Budget from All Sources

Match Contributed

$1,000.00

$0.00

$0.00

$0.00

$1,000.00

$350.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0804-ENT-E002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$350.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

St. Clair Shores City 0804Activity Title:

Project Number:

002-E

Project Title:

Rehab/Reconstruction of Residential Structures

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $350.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,595.00

NSP Only - LMMI Shiawassee County

Total Projected Budget from All Sources

Match Contributed

$20,595.00

$0.00

$0.00

$0.00

$20,595.00

$20,595.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0814-CFR-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

07/01/2009

N/A

$20,595.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

To demolish two blighted units.

Location Description:

In the Village of Bancroft, City of Laingsburg in Caledonia Township with the collaboration of Shiawassee County Habitat for
Humanity.

Activity Progress Narrative:

Shiawassee CountyActivity Title:

Project Number:

001-D

Project Title:

Demolition

$20,595.00$0.00Shiawassee County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

$0.00     Program Funds Drawdown $20,595.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,618.00

N/A Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$182,618.00

$0.00

$0.00

$0.00

$182,618.00

$51,297.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0826-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

09/29/2008

N/A

$0.00

Total Funds Expended

Responsible Organization:

($131,321.00)

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Battle Creek CityActivity Title:

Project Number:

001

Project Title:

Admin

$51,297.00($131,321.00)Battle Creek City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$502,725.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$502,725.00

$0.00

$0.00

$0.00

$502,725.00

$491,495.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0826-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$464,698.00

Total Funds Expended

Responsible Organization:

$6,622.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/Residential

Location Description:

Activity Progress Narrative:

Battle Creek CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$491,495.00$6,622.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $464,698.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,140,749.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$1,140,749.00

$0.00

$0.00

$0.00

$1,140,749.00

$1,127,070.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0826-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

03/17/2009

N/A

$843,856.00

Total Funds Expended

Responsible Organization:

($13,679.00)

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Battle Creek CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$1,127,070.00($13,679.00)Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

49/125# of Properties 0

$0.00     Program Funds Drawdown $843,856.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,507,008.00

NSP Only - LMMI State of Michigan

Total Projected Budget from All Sources

Match Contributed

$2,507,008.00

$0.00

$3,967,209.00

$0.00

$296,958.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0920-B001M

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$3,967,209.00

N/A

06/30/2011

$0.00

To Date

09/09/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Benjamin Manor Apartments is comprised of fifteen two-story, wood framed buildings with 58 two-bedroom and 23 three-
bedroom units and is an existing Authority owned family development located in the City of Highland Park at 141 Manchester
Street, Wayne County.  The existing residents will not be displaced, and the preservation and renovation of this project will not
result in a rent increase for the existing tenants of Benjamin Manor Apartments.  The Authority took title to the property on
November 12, 2009 through foreclosure and began marketing the property at the end of the redemption period which ended
May 12, 2010. At that time, the outstanding balance of the tax-exempt first loan was $2,850,547 with a carrying balance of
$2,879,518.      Neighborhood Stabilization Program (NSP 1) funds will be used only for rehabilitation and soft cost line items. 

Location Description:

141 Manchester, Highland Park MI 48203

Activity Progress Narrative:

Benjamin Manor 141 ManchesterActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$0.00$0.00State of Michigan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/81# of Housing Units 0

0/81# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/81# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$692,902.00

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$692,902.00

$0.00

$0.00

$0.00

$692,902.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-0920-B001MS

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

09/09/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Benjamin Manor Apartments is comprised of fifteen two-story, wood framed buildings with 58 two-bedroom and 23 three-
bedroom units and is an existing Authority owned family development located in the City of Highland Park at 141 Manchester
Street, Wayne County.  The existing residents will not be displaced, and the preservation and renovation of this project will not
result in a rent increase for the existing tenants of Benjamin Manor Apartments.  The Authority took title to the property on
November 12, 2009 through foreclosure and began marketing the property at the end of the redemption period which ended
May 12, 2010. At that time, the outstanding balance of the tax-exempt first loan was $2,850,547 with a carrying balance of
$2,879,518.      Neighborhood Stabilization Program (NSP 1) funds will be used only for rehabilitation and soft cost line items. 

Location Description:

141 Manchester, Highland Park MI 48203

Activity Progress Narrative:

Benjamin Manor 141 ManchesterActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/81# of Housing Units 0

0/81# of Multifamily Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$336,725.00

NSP Only - LMMI Henry Ford Health System

Total Projected Budget from All Sources

Match Contributed

$336,725.00

$0.00

$0.00

$0.00

$336,725.00

$264,030.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-1200-DFP-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

07/01/2009

N/A

$220,764.00

Total Funds Expended

Responsible Organization:

$43,266.00

Clearance and Demolition Under Way

Activity Description:

Demolition with deconstructions of 22 blighted properties.

Location Description:

In the Henry Ford South Campus/Community Health Park located in the City of Detroit.

Activity Progress Narrative:

Henry Ford Health SystemActivity Title:

Project Number:

001-D

Project Title:

Demolition

$264,030.00$43,266.00Henry Ford Health System

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Properties 0

$0.00     Program Funds Drawdown $220,764.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,904.00

NSP Only - LMMI State of Michigan

Total Projected Budget from All Sources

Match Contributed

$140,904.00

$0.00

$1,717,784.53

$0.00

$140,904.00

$140,904.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-3386-1-B001M

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

08/02/2010

Direct Benefit (Households)

$140,904.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Development will consist of New Construction of 45 4 bedroom, 2 bath units.  The total development costs is estimated at
$8,759,752.
Each of the three NRP transactions (Maxwell, Northwest, and West Oakland Homes) are comprehensive neighborhood
revitalization projects consisting of scattered site single family homes,  located on the east side of the City of Detroit. The new
single family homes are concentrated in a several block area and are immediately adjacent to public transportation, public
schools, freeways, and some commercial outlets.
The Mortgagor intends to convert the individual units from rental to home ownership through their Tenant Ownership Plan.  The
Mortgagor will make the homes available for purchase after the expiration of the 20 year NSP compliance period, to a tenant
living in the unit at the time of the sale, so long as the Mortgagor has satisfied the tax credit compliance period.  The Mortgagor
will continue to own and manage those units which are not sold to the tenants as affordable, rental housing according to the
affordability requirements set forth in this report.  Units that are sold to a tenant after meeting these requirements will no longer
be subject to the affordability restrictions set forth in this report.  All unsold properties will remain subject to the affordability
restrictions for the longest of the full tax credit extended use period, as long the NSP loan is outstanding or 50 years.

Location Description:

The site is located on the east side of the City of Detroit, bordered by Fenkell on the north; Lyndon the south; Livernois on the
east; Wyoming on the west.

Activity Progress Narrative:

Northwest Unity Homes IIActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$0.00     Program Funds Drawdown $140,904.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/27 0/27# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$93,936.00

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$93,936.00

$0.00

$6,662,272.47

$0.00

$93,936.00

$93,936.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-3386-2-B001MS

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$5,975,158.65

N/A

06/30/2011

$0.00

To Date

08/02/2010

Direct Benefit (Households)

$93,936.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Development will consist of New Construction of 45 4 bedroom, 2 bath units.  The total development costs is estimated at
$8,759,752.
Each of the three NRP transactions (Maxwell, Northwest, and West Oakland Homes) are comprehensive neighborhood
revitalization projects consisting of scattered site single family homes,  located on the east side of the City of Detroit. The new
single family homes are concentrated in a several block area and are immediately adjacent to public transportation, public
schools, freeways, and some commercial outlets.
The Mortgagor intends to convert the individual units from rental to home ownership through their Tenant Ownership Plan.  The
Mortgagor will make the homes available for purchase after the expiration of the 20 year NSP compliance period, to a tenant
living in the unit at the time of the sale, so long as the Mortgagor has satisfied the tax credit compliance period.  The Mortgagor
will continue to own and manage those units which are not sold to the tenants as affordable, rental housing according to the
affordability requirements set forth in this report.  Units that are sold to a tenant after meeting these requirements will no longer
be subject to the affordability restrictions set forth in this report.  All unsold properties will remain subject to the affordability
restrictions for the longest of the full tax credit extended use period, as long the NSP loan is outstanding or 50 years.

Location Description:

The site is located on the east side of the City of Detroit, bordered by Fenkell on the north; Lyndon the south; Livernois on the
east; Wyoming on the west.

Activity Progress Narrative:

Northwest Unity HomesActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$93,936.00$0.00State of Michigan

$0.00     Program Funds Drawdown $93,936.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/18 0/0 0/18# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,460.00

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$140,460.00

$0.00

$7,040,000.00

$0.00

$140,460.00

$140,460.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-3387-B001MS

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$5,692,242.53

N/A

06/30/2011

$0.00

To Date

08/11/2010

Direct Benefit (Households)

$140,460.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

NSP funds will be used for new scattered site LIHTC rental units concentrated in a several block area that are immediatley
adjacent to public transportation, public schools, freeways and some commerical outlets.  It is intended to convert the individual
units from rental to homeownership through a tenant homeownership plan.  A total of 30 units are anticipated to be built with 6
of the units being NSP income/rent restricted at 30% AMI and an additional 6 of the units being NSP income/rent restricted
at 35% AMI.  The total development costs is $6,246,038.

Location Description:

East side of the City of Detroit.

Activity Progress Narrative:

Maxwell Homes 3387Activity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$140,460.00$0.00State of Michigan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $140,460.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/12# of Housing Units 0

0/12# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,904.00

NSP Only - LMMI State of Michigan

Total Projected Budget from All Sources

Match Contributed

$140,904.00

$0.00

$5,400,400.64

$0.00

$140,904.00

$140,904.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-3388-1-B001M

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

08/02/2010

Direct Benefit (Households)

$140,904.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Development will consist of New Construction of 45 4 bedroom, 2 bath units.  The total development costs is estimated at
$9,074,606.
Each of the three NRP transactions (Maxwell, Northwest, and West Oakland Homes) are comprehensive neighborhood
revitalization projects consisting of scattered site single family homes,  located on the east side of the City of Detroit. The new
single family homes are concentrated in a several block area and are immediately adjacent to public transportation, public
schools, freeways, and some commercial outlets.
 
The Mortgagor intends to convert the individual units from rental to home ownership through their Tenant Ownership Plan.  The
Mortgagor will make the homes available for purchase after the expiration of the 20 year NSP compliance period, to a tenant
living in the unit at the time of the sale, so long as the Mortgagor has satisfied the tax credit compliance period.  The Mortgagor
will continue to own and manage those units which are not sold to the tenants as affordable, rental housing according to the
affordability requirements set forth in this report.  Units that are sold to a tenant after meeting these requirements will no longer
be subject to the affordability restrictions set forth in this report.  All unsold properties will remain subject to the affordability
restrictions for the longest of the full tax credit extended use period, as long the NSP loan is outstanding or 50 years.

Location Description:

The site is located on the east side of the City of Detroit, bordered by Holbrook on the north; East Grand Blvd., on the south; I75
on the east; Oakland on the west.

Activity Progress Narrative:

West Oakland HomesActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$0.00     Program Funds Drawdown $140,904.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/27 0/27# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$93,936.00

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$93,936.00

$0.00

$2,979,656.36

$0.00

$93,936.00

$93,936.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-3388-2-B001MS

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$2,085,608.17

N/A

06/30/2011

$0.00

To Date

08/02/2010

Direct Benefit (Households)

$93,936.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Development will consist of New Construction of 45 4 bedroom, 2 bath units.  The total development costs is estimated at
$9,074,606.
Each of the three NRP transactions (Maxwell, Northwest, and West Oakland Homes are comprehensive neighborhood
revitalization projects consisting of scattered site single family homes,  located on the east side of the City of Detroit. The new
single family homes are concentrated in a several block area and are immediately adjacent to public transportation, public
schools, freeways, and some commercial outlets.
 
The Mortgagor intends to convert the individual units from rental to home ownership through their Tenant Ownership Plan.  The
Mortgagor will make the homes available for purchase after the expiration of the 20 year NSP compliance period, to a tenant
living in the unit at the time of the sale, so long as the Mortgagor has satisfied the tax credit compliance period.  The Mortgagor
will continue to own and manage those units which are not sold to the tenants as affordable, rental housing according to the
affordability requirements set forth in this report.  Units that are sold to a tenant after meeting these requirements will no longer
be subject to the affordability restrictions set forth in this report.  All unsold properties will remain subject to the affordability
restrictions for the longest of the full tax credit extended use period, as long the NSP loan is outstanding or 50 years.

Location Description:

The site is located on the east side of the City of Detroit, bordered by Holbrook on the north; East Grand Blvd., on the south; I75
on the east; Oakland on the west.

Activity Progress Narrative:

West Oakland HomesActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$93,936.00$0.00State of Michigan

$0.00     Program Funds Drawdown $93,936.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/18 0/0 0/18# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI State of Michigan

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$6,665,876.74

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-3406-B001M

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2010

$0.00

To Date

06/23/2010

Direct Benefit (Households)

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

There will be 30 units of new construction along with 5 units acquired and rehabbed. 
 
Sarah Garrett Homes does not fit exactly within a standard Authority lending program.  It is being offered under special
consideration using NSP funding, in order to assist the City to become fully compliant with an order of the Federal Court (Sarah
Sims Garret et al v. City of Hamtramck et al, Case #32004).  The proposal will however follow typical parameters associated
with the 9% Tax Credit Exchange Program.
 
The project is the result of a multiparty and multiyear effort carried out under the auspices of the Federal Court&rsquos ongoing
oversight and direction.  The case was brought on behalf of African-American residents of the City of Hamtramck who had been
or were scheduled to be displaced from the City in what the Court found to be &ldquoa planned program of population
loss.&rdquo 
Sarah Garrett Homes will reduce the outstanding homes that must be supplied to cure the forty year old court case.  There will
be 30 units of new construction along with five units acquired and rehabbed.  The site is located in the City&rsquos boundary
and bordered by Conant Avenue on the West, Alpena Street on the East, Caniff Avenue on the North and Holbrook Avenue on
the south.  The single family and duplex sites are concentrated in a several block area and were selected for their locations
being immediately adjacent to such things as public transportation, public schools, freeways and some commercial outlets. The
sites will be acquired from the City for $29.00.

Location Description:

The site is located in the cities boundary and bordered by Conant Ave. on the west, Alpena St., on the east, Caniff Ave., on the
north, and Holbrook Ave., on the south.

Activity Progress Narrative:

Sarah Garrett HomesActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$0.00     Program Funds Drawdown $1,000,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/35 0/35# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,895,580.00

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$9,895,580.00

$0.00

$24,471,243.00

$0.00

$11,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-3412-B001MS

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$24,471,243.00

N/A

12/31/2012

$0.00

To Date

08/03/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Devleopment consists of 194 housing units that will be acquired and/or rehabilitated for an estimated total development cost of
$26,332,470.
Palmer Park Square involves the acquisition and rehabilitation of six beautiful historic building in the nationally recognized
Palmer Park area of Detroit.  All six buildings are currently vacant and boarded and three have been foreclosed on.   This
historically significant area has been severely impacted in recent years with the economic downturn.  The plan calls for the gut
rehab these six buildings to bring 194 units of quality affordable, energy efficient housing to an area which has been
tremendously impacted by blight and foreclosure.  All rents will be substantially below market level with rents ranging from $459
to $659.  Following the re-development of Palmer Park and with the future plans for the Woodward Rail system, this will allow
for the final step in reconnecting the residents of this historic neighborhood to the core of downtown Detroit. 

Location Description:

See Exhibit A Legal Description, 12 parcels in the City of Detroit.

Activity Progress Narrative:

Palmer Park SquareActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$0.00$0.00State of Michigan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/194# of Housing Units 0

0/194# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/194 0/0 0/194# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,100,000.00

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$1,100,000.00

$0.00

$0.00

$0.00

$1,100,000.00

$187,196.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-3425-B001MS

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

07/27/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$187,196.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Devleopment consists of 23 housing units and related facilities that will be acquired and/or rehabilitated for an estimated total
development cost of $2,567,000.
701 Miller apartments is an existing 22 unit planned rehabilitation project located in Ann Arbor.  The target population for this
project will be low income (30 to 50% of area median income).  Five of the units will be reserved for Supportive Housing tenants
as defined under the Addendum III and the Homeless Families Initiative.  The proposed project site has excellent proximity to
public transportation, shopping and medical care.    The site is close to public schools, parks and freeway access. Supportive
services are available to help ensure long-term community stability.  Avalon Housing has an existing contract for the provision
of supportive housing services with Washtenaw Community Health Organization through a sub-contract with Catholic Social
Services.  While tenants are encouraged to participate in activities, services are voluntary on site and in the community.

Location Description:

701 Miller Ave., Ann Arbor, MI  Parcel #09-09-29-215-010

Activity Progress Narrative:

Avalon Housing Inc. 701 MillerActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$187,196.00$187,196.00State of Michigan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/23 0/0 0/23# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI State of Michigan

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$1,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-3432-B001M

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

09/15/2010

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Planned

Activity Description:

NSP funding will provide for the acquisition of a vacant and blighted building in Detroit's Midtown Neighborhood. The property
will be demolished and redeveloped as a mixed-use property containing neighborhood commercial storefronts on the first floor
and an estimated 58 rental apartments on the second and third story.

Location Description:

4240 Cass Ave., Detroit, MI

This project is beng canceled and an action plan amendment will be completed next quarter.

Activity Progress Narrative:

The Auburn - 4240 Cass Ave.Activity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$0.00$0.00State of Michigan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

175

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/6# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,000.00

N/A Livonia City

Total Projected Budget from All Sources

Match Contributed

$145,000.00

$0.00

$0.00

$0.00

$145,000.00

$102,609.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5068-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/29/2008

N/A

$61,077.00

Total Funds Expended

Responsible Organization:

$1,301.12

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

001

Project Title:

Admin

$102,609.59$1,301.12Livonia City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $61,077.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,371,039.81

NSP Only - LMMI Livonia City

Total Projected Budget from All Sources

Match Contributed

$1,371,039.81

$0.00

$41,983.00

$186,698.65

$920,113.00

$1,116,619.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5068-ENT-B001

$0.00

$186,698.65

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$523,353.00

Total Funds Expended

Responsible Organization:

$196,506.57

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acqusition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,116,619.57$196,506.57Livonia City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $523,353.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

NSP Only - LMMI Livonia City

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$5,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5068-ENT-B002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$1,500.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

DPA (local product) and Counseling

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/8 0/11# of Households 0 0 0

$0.00     Program Funds Drawdown $1,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,402.00

NSP Only - LMMI Livonia City

Total Projected Budget from All Sources

Match Contributed

$85,402.00

$0.00

$0.00

$0.00

$85,402.00

$85,402.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5068-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

03/17/2009

N/A

$61,509.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$85,402.00$0.00Livonia City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

$0.00     Program Funds Drawdown $61,509.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,985.00

NSP Only - LMMI Livonia City

Total Projected Budget from All Sources

Match Contributed

$291,985.00

$0.00

$0.00

$0.00

$291,985.00

$208,062.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5068-ENT-E001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$435.67

Construction of new housing Under Way

Activity Description:

Redevelopment of demolished or vacant properties through new construction.

Location Description:

Activity Progress Narrative:

Livonia CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

$208,062.54$435.67Livonia City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/1 0/2# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,336.00

N/A Farmington Hills City

Total Projected Budget from All Sources

Match Contributed

$15,336.00

$0.00

$0.00

$0.00

$15,336.00

$15,336.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5475-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

09/29/2008

N/A

$15,336.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Farmington Hills CityActivity Title:

Project Number:

001

Project Title:

Admin

$15,336.00$0.00Farmington Hills City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $15,336.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,491.00

NSP Only - LMMI Farmington Hills City

Total Projected Budget from All Sources

Match Contributed

$65,491.00

$0.00

$0.00

$0.00

$65,491.00

$65,491.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5475-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$65,491.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acq/Rehab/Residential

Location Description:

Activity Progress Narrative:

Farmington Hills CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 5/0 7/0# of Households 0 0 85.71

$0.00     Program Funds Drawdown $65,491.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$87,859.00

NSP Only - LMMI Farmington Hills City

Total Projected Budget from All Sources

Match Contributed

$87,859.00

$0.00

$0.00

$0.00

$87,859.00

$87,859.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5475-ENT-B002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$87,859.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The City is redeveloping abandoned and foreclosed properties and anticipates direct homeownership assistance and housing
counseling will be necessary.

Location Description:

Activity Progress Narrative:

Farmington Hills CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/2 0/4# of Households 0 0 0

$0.00     Program Funds Drawdown $87,859.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/2 0/2 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,000.00

N/A Roseville City

Total Projected Budget from All Sources

Match Contributed

$145,000.00

$0.00

$0.00

$0.00

$145,000.00

$75,404.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5540-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

09/29/2008

N/A

$75,404.00

Total Funds Expended

Responsible Organization:

($62,028.00)

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Roseville CityActivity Title:

Project Number:

001

Project Title:

Admin

$75,404.00($62,028.00)Roseville City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $75,404.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Roseville City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$7,850.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5540-ENT-A002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Cancelled

Activity Description:

DPA

Location Description:

Beneficiary reflected by program income activity.

Activity Progress Narrative:

Roseville CityActivity Title:

Project Number:

002-A

Project Title:

Financing Mechanisms DPA

$0.00$0.00Roseville City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/1 1/0 1/1# of Households 0 1 100.00

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1 0/1 1/0 1/1# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$838,643.00

NSP Only - LMMI Roseville City

Total Projected Budget from All Sources

Match Contributed

$838,643.00

$0.00

$0.00

$0.00

$821,983.00

$611,742.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5540-ENT-B001

$0.00

$137,929.38

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$611,742.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition of residential.

Location Description:

Activity Progress Narrative:

Roseville CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $611,742.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,765.00

NSP Only - LMMI Roseville City

Total Projected Budget from All Sources

Match Contributed

$8,765.00

$0.00

$0.00

$0.00

$8,765.00

$525.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5540-ENT-B002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$525.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

DPA and counseling.

Location Description:

Activity Progress Narrative:

Roseville CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/2 0/5# of Households 0 0 0

$0.00     Program Funds Drawdown $525.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,260.00

NSP Only - LMMI Roseville City

Total Projected Budget from All Sources

Match Contributed

$141,260.00

$0.00

$0.00

$0.00

$141,260.00

$111,967.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5540-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

$111,967.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition. Also includes activity delivery costs and debris removal.

Location Description:

Activity Progress Narrative:

Roseville CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$111,967.00$0.00Roseville City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $111,967.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$363,310.16

NSP Only - LMMI Roseville City

Total Projected Budget from All Sources

Match Contributed

$363,310.16

$0.00

$7,559.00

$0.00

$322,642.00

$285,376.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5540-ENT-E002

$0.00

$77,934.16

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$285,376.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment of demolished or vacant properties for resale to households at or below 120% AMI.

Location Description:

Activity Progress Narrative:

Roseville CityActivity Title:

Project Number:

002-E

Project Title:

Rehab/Reconstruction of Residential Structures

$285,376.00$0.00Roseville City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $285,376.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350.00

NSP Only - LMMI Roseville City

Total Projected Budget from All Sources

Match Contributed

$350.00

$0.00

$0.00

$0.00

$2,500.00

$350.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5540-ENT-E003

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$350.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Low, moderate, and middle income households. DPA

Location Description:

Activity Progress Narrative:

Roseville CityActivity Title:

Project Number:

003-E

Project Title:

Homeownership Assistance to Low and Moderate Income

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/1 0/2# of Households 0 0 0

$0.00     Program Funds Drawdown $350.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/1 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,192.00

N/A Dearborn Heights City

Total Projected Budget from All Sources

Match Contributed

$164,192.00

$0.00

$64,756.00

$0.00

$164,192.00

$164,192.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5608-ENT-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/29/2008

N/A

$34,284.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

Dearborn Heights CityActivity Title:

Project Number:

001

Project Title:

Admin

$164,192.00$0.00Dearborn Heights City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $34,284.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,315,931.00

NSP Only - LMMI Dearborn Heights City

Total Projected Budget from All Sources

Match Contributed

$1,315,931.00

$0.00

$0.00

$0.00

$1,315,931.00

$1,070,560.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5608-ENT-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2010

$0.00

To Date

03/17/2009

Direct Benefit (Households)

$540,925.00

Total Funds Expended

Responsible Organization:

$254,064.07

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Dearborn Heights CityActivity Title:

Project Number:

002-B

Project Title:

Eligible Use B-Entitlement

$1,070,560.07$254,064.07Dearborn Heights City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $540,925.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,306.00

NSP Only - LMMI Dearborn Heights City

Total Projected Budget from All Sources

Match Contributed

$70,306.00

$0.00

$12,155.00

$0.00

$70,306.00

$63,796.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5608-ENT-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

03/17/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$8,589.41

Clearance and Demolition Under Way

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Dearborn Heights CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$63,796.41$8,589.41Dearborn Heights City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,571.00

NSP Only - LMMI Dearborn Heights City

Total Projected Budget from All Sources

Match Contributed

$99,571.00

$0.00

$0.00

$0.00

$99,571.00

$99,571.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5608-ENT-E005

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

03/17/2009

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition only

Location Description:

Activity Progress Narrative:

Dearborn Heights CityActivity Title:

Project Number:

005-E

Project Title:

Acquisition Only

$99,571.00$0.00Dearborn Heights City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

213

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,134.00

NSP Only - LMMI Three Rivers City

Total Projected Budget from All Sources

Match Contributed

$23,134.00

$0.00

$10,000.00

$0.00

$23,134.00

$23,134.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5829-CFR-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

07/01/2009

N/A

$23,134.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolish seven blighted properties.

Location Description:

In the City of Three Rivers second district

Activity Progress Narrative:

Three Rivers CityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$23,134.00$0.00Three Rivers City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Properties 0

$0.00     Program Funds Drawdown $23,134.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan317 South Main Street 49093-Three Rivers Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,941.00

NSP Only - LMMI Three Rivers City

Total Projected Budget from All Sources

Match Contributed

$201,941.00

$0.00

$34,662.00

$0.00

$201,941.00

$201,941.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5829-CFR-E001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$201,941.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition and new construction

Location Description:

In the City of Three Rivers second district

Activity Progress Narrative:

Three Rivers CityActivity Title:

Project Number:

001-E

Project Title:

Construction of New Housing

$201,941.00$0.00Three Rivers City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/0# of Households 0 0 100.00

$0.00     Program Funds Drawdown $201,941.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,400.00

NSP Only - LMMI Three Rivers City

Total Projected Budget from All Sources

Match Contributed

$8,400.00

$0.00

$0.00

$0.00

$8,400.00

$8,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5829-CFR-E005

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

07/01/2009

$8,400.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition
This acquisition of 317 South Main Street was originally coded and drawn in OPAL as E005.  At closeout, the coding
was changed to reflect acquisition under E001 as this is a more accurate code for this activity.  No changes are needed in
DRGR.

Location Description:

317 S. Main, Three Rivers, MI

Activity Progress Narrative:

Three Rivers City 5829Activity Title:

Project Number:

005-E

Project Title:

Acquisition Only

$8,400.00$0.00Three Rivers City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $8,400.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,000.00

NSP Only - LMMI Bay Area Housing

Total Projected Budget from All Sources

Match Contributed

$110,000.00

$0.00

$55,695.71

$0.00

$110,000.00

$110,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5836-CFR-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$2,118.88

N/A

06/30/2011

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$110,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitate one unit for resale.

Location Description:

Activity Progress Narrative:

Bay Area HousingActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$110,000.00$0.00Bay Area Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/0# of Multifamily Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $110,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,000.00

NSP Only - LMMI Genesee County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$210,000.00

$0.00

$152,593.00

$0.00

$210,000.00

$210,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5936-CFR-B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$210,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To assist six homebuyers with acquisition and rehabilitation.

Location Description:

Carriage Town Historic Neighborhood and the City of Flint

Activity Progress Narrative:

Genesee County Land Bank AuthorityActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/3 0/6# of Households 0 0 0

$0.00     Program Funds Drawdown $210,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,225,000.00

NSP Only - LMMI Genesee County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$1,225,000.00

$0.00

$71,750.00

$0.00

$1,225,000.00

$1,115,863.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-5936-CFR-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

07/01/2009

N/A

$1,084,997.00

Total Funds Expended

Responsible Organization:

$30,866.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 175 blighted units.

Location Description:

Carriage Town Historic Neighborhood and the City of Flint

Activity Progress Narrative:

Genesee County Land Bank AuthorityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$1,115,863.00$30,866.00Genesee County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/175# of Properties 0

$0.00     Program Funds Drawdown $1,084,997.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1801 Jane Ave 48506-Flint Match / N

Michigan1646 Jane Ave 48506-Flint Match / N

Michigan109 E Foss Ave 48505-Flint Match / N

Michigan1618 Delaware Ave 48506-Flint Match / N

Michigan2312 Dupont St 48504-Flint Match / N

Michigan1705 Oklahoma Ave 48506-Flint Match / N

Michigan414 E Home Ave 48505-Flint Match / N

Michigan2020 Marshall St 48506-Flint Match / N

Michigan1605 Jane Ave 48506-Flint Match / N

Michigan205 Mary St 48503-Flint Match / N

Michigan2005 Beach St 48503-Flint Match / N

Michigan706 N Stevenson St 48504-Flint Match / N

Michigan1709 Oklahoma Ave 48506-Flint Match / N

Michigan1321 Washington Ave 48503-Flint Match / N

Michigan211 W Wellington Ave 48503-Flint Match / N

Michigan1223 Caldwell Ave 48503-Flint Match / N

Michigan708 Cottage Grove Ave 48504-Flint Match / N

Michigan1317 Caldwell Ave 48503-Flint Match / N

Michigan1509 W Second St 48503-Flint Match / N

Michigan1658 Jane Ave 48506-Flint Match / N

Michigan625 E Flint Park Blvd 48505-Flint Match / N

Michigan804 Cottage Grove Ave 48504-Flint Match / N

Michigan421 E Taylor St 48505-Flint Match / N

Michigan730 Cottage Grove Ave 48504-Flint Match / N

Michigan1713 Concord St 48503-Flint Match / N

Michigan1304 Begole St 48503-Flint Match / N

Michigan3523 Alexander St 48505-Flint Match / N

Michigan524 E Rankin St 48505-Flint Match / N

Michigan1621 Jane Ave 48506-Flint Match / N

Michigan2505 N Franklin Ave 48506-Flint Match / N

Michigan902 Cottage Grove Ave 48504-Flint Match / N

Michigan1506 Mabel Ave 48506-Flint Match / N

Michigan3524 Alexander St 48505-Flint Match / N

Michigan337 E Lyndon Ave 48505-Flint Match / N

Michigan1625 Mabel Ave 48506-Flint Match / N

Michigan327 W Seventh St 48502-Flint Match / N

Michigan1654 Jane Ave 48506-Flint Match / N

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Michigan1206 Lomita Ave 48505-Flint Match / N

Michigan114 E Home Ave 48505-Flint Match / N

Michigan521 Cottage Grove Ave 48504-Flint Match / N

Michigan3618 Forest Hill Ave 48504-Flint Match / N

Michigan1158 Forest Hill Ave 48504-Flint Match / N

Michigan1203 Durand Ave 48503-Flint Match / N

Michigan1650 Jane Ave 48506-Flint Match / N

Michigan1602 E Hamilton Ave 48506-Flint Match / N

Michigan607 Green St 48503-Flint Match / N

Michigan1406 Indiana Ave 48506-Flint Match / N

Michigan310 E Lorado Ave 48505-Flint Match / N

Michigan1226 W Second St 48503-Flint Match / N

Michigan3509 Burgess St 48504-Flint Match / N

Michigan157 E Gracelawn Ave 48505-Flint Match / N

Michigan345 E Lyndon Ave 48505-Flint Match / N

Michigan3709 Sterling St 48504-Flint Match / N

Michigan6725 Webster Rd 48505-Flint Match / N

Michigan237 E Genesee St 48505-Flint Match / N

Michigan322 E Mc Clellan St 48505-Flint Match / N

Michigan253 E Holbrook 48505-Flint Match / N

Michigan1705 Leith St 48506-Flint Match / N

Michigan1626 Dakota Ave 48506-Flint Match / N

Michigan634 E Lorado Ave 48505-Flint Match / N

Michigan917 Cottage Grove Ave 48504-Flint Match / N

Michigan1710 Bennett Ave 48506-Flint Match / N

Michigan1537 Wyoming Ave 48506-Flint Match / N

Michigan214 E Piper Ave 48505-Flint Match / N

Michigan729 Thayer St 48503-Flint Match / N

Michigan330 E Piper Ave 48505-Flint Match / N

Michigan1644 Montana Ave 48506-Flint Match / N

Michigan1416 Montana Ave 48506-Flint Match / N

Michigan513 Cottage Grove Ave 48504-Flint Match / N

Michigan929 Cottage Grove Ave 48504-Flint Match / N

Michigan1530 Dakota Ave 48506-Flint Match / N

Michigan314 E Witherbee St 48505-Flint Match / N

Michigan1410 Delaware Ave 48506-Flint Match / N

Michigan1645 Jane Ave 48506-Flint Match / N

Michigan350 E Ridgeway Ave 48505-Flint Match / N

Michigan1613 Jane Ave 48506-Flint Match / N

Michigan312 W Seventh St 48502-Flint Match / N

Michigan1509 Maryland Ave 48506-Flint Match / N

Michigan1408 Prospect St 48503-Flint Match / N

Michigan638 E Lyndon Ave 48505-Flint Match / N
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Michigan1609 Jane Ave 48506-Flint Match / N

Michigan1653 Jane Ave 48506-Flint Match / N

Michigan1622 Belle Ave 48506-Flint Match / N

Michigan714 Cottage Grove Ave 48504-Flint Match / N

Michigan822 E Carpenter Rd 48505-Flint Match / N

Michigan1701 Leith St 48506-Flint Match / N

Michigan1649 Jane Ave 48506-Flint Match / N

Michigan421 Lyndon Ave 48505-Flint Match / N

Michigan1014 E Austin Ave 48505-Flint Match / N

Michigan1169 Oak St 48503-Flint Match / N

Michigan1322 Begole St 48503-Flint Match / N

Michigan1617 Belle Ave 48506-Flint Match / N

Michigan1641 Jane Ave 48506-Flint Match / N

Michigan2537 Corunna Rd 48503-Flint Match / N

Michigan617 E Rankin St 48505-Flint Match / N

Michigan1231 Caldwell Ave 48503-Flint Match / N

Michigan808 Cottage Grove Ave 48504-Flint Match / N

Michigan1617 Delaware Ave 48506-Flint Match / N

Michigan201 W Baker St 48505-Flint Match / N

Michigan1813 Colorado Ave 48506-Flint Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

N/A Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$526,620.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-6027-SLB-001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

05/01/2009

N/A

$318,949.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Michigan Land BankActivity Title:

Project Number:

001

Project Title:

Admin

$526,620.00$0.00Michigan Land Bank

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $318,949.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,390,509.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$7,390,509.00

$0.00

$0.00

$0.00

$7,382,046.00

$6,866,887.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-6027-SLB-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

05/01/2009

$6,866,887.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Michigan Land Bank NSP1Activity Title:

Project Number:

001-D

Project Title:

Demolition

$6,866,887.00$0.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

244/420# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $6,866,887.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,199,491.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,199,491.00

$0.00

$0.00

$0.00

$4,207,954.00

$4,199,491.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-6027-SLB-E005

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

10/21/2009

$4,199,491.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition

Location Description:

The Farwell Building located in the Capital Park District at 1249 Griswold in the City of Detroit. The Hart Building located in
Hart, Michigan.

Activity Progress Narrative:

Michigan Land Bank Fast Track Authority-NSP1Activity Title:

Project Number:

005-E

Project Title:

Acquisition Only

$4,199,491.00$0.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

1/1# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $4,199,491.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,817.00

NSP Only - LMMI Berrien County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$56,817.00

$0.00

$0.00

$0.00

$56,817.00

$56,817.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-6053-CFR-C001 & C002

$501.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

07/01/2009

Area Benefit (Census)

$56,817.00

Total Funds Expended

Responsible Organization:

$2.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Activity delivery costs associated with NSP-assisted land bank properties.

Location Description:

Activity Progress Narrative:

Berrien County Land BankActivity Title:

Project Number:

002-C

Project Title:

Land Banking-Disposition

$56,817.00$2.00Berrien County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

0/30Hours Maintaining Banked Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$501.00     Program Funds Drawdown $56,817.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,495.00

NSP Only - LMMI Berrien County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$213,495.00

$0.00

$81,100.00

$0.00

$213,495.00

$213,495.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-6053-CFR-D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

07/01/2009

N/A

$213,495.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolish and maintain approximately 40 blighted properties.

Location Description:

Benton Harbor, Benton Township, Niles and Niles Township Neighborhoods

Activity Progress Narrative:

Berrien County Land Bank AuthorityActivity Title:

Project Number:

001-D

Project Title:

Demolition

$213,495.00$0.00Berrien County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

26/40# of Properties 0

$0.00     Program Funds Drawdown $213,495.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan614 Cass St. 49120-Niles Match / N

Michigan238 Pine 49022-Benton Harbor Match / N

Michigan151 Martin Luther King 49022-Benton Harbor Match / N

Michigan3715 Blue Creek Rd. 49022-Benton Harbor Match / N

Michigan903 Territorial 49022-Benton Harbor Match / N

Michigan317 Ross 49022-Benton Harbor Match / N

Michigan1169 Highland 49022-Benton Harbor Match / N

Michigan389 N. Winans 49022-Benton Harbor Match / N

Michigan2374 Alberta 49022-Benton Harbor Match / N

Michigan1054 E Main 49022-Benton Harbor Match / N

Michigan390 Lincoln 49022-Benton Harbor Match / N

Michigan135 Chestnut 49022-Benton Harbor Match / N

Michigan123 Lake St. 49022-Benton Harbor Match / N

Michigan225 Lake 49022-Benton Harbor Match / N

Michigan537 Buena Vista 49022-Benton Harbor Match / N

Michigan809 N. Pike 49009-Benton Harbor Match / N

Michigan845 McGuigan 49022-Benton Harbor Match / N

Michigan275 Walnut 49022-Benton Harbor Match / N

Michigan1222 N. 10th St. 49120-Niles Match / N

Michigan1451 Hurd 49009-Benton Harbor Match / N

Michigan932 Columbus 49022-Benton Harbor Match / N

Michigan1721 Pipestone Rd. 49022-Benton Harbor Match / N

Michigan846 McGuigan 49022-Benton Harbor Match / N

Michigan938 Lavette 49022-Benton Harbor Match / N

Michigan545 Buena Vista 49022-Benton Harbor Match / N

Michigan40202 Urbandale 49022-Benton Harbor No Match / N

Michigan725 Lavette 49022-Benton Harbor Match / N

Michigan1153 Highland 49022-Benton Harbor Match / N

Michigan2380 Cook 49009-Benton Harbor Match / N

Michigan688 Buss 49022-Benton Harbor Match / N

Michigan560 Campbell 49022-Benton Harbor Match / N

Michigan471 Foster 49022-Benton Harbor Match / N

Michigan992 Highland Ave. 49022-Benton Harbor Match / N

Michigan283 Charles 49022-Benton Harbor Match / N

Michigan2385 Butler 49022-Benton Harbor Match / N

Michigan372 Colby 49022-Benton Harbor Match / N

Michigan450 Madeline 49022-Benton Harbor Match / N

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$931,736.00

NSP Only - LMMI Labor-Management Fund Advisors Ltd.

Total Projected Budget from All Sources

Match Contributed

$931,736.00

$0.00

$0.00

$0.00

$931,736.00

$878,233.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-6084-DFP - B001

$11,316.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

01/08/2010

Direct Benefit (Households)

$856,792.00

Total Funds Expended

Responsible Organization:

$32,757.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of abandoned and foreclosed properties.

Location Description:

Target areas in the City of Detroit identified within the contract.

Activity Progress Narrative:

Labor-Management Fund AdvisorsActivity Title:

Project Number:

001-B

Project Title:

Eligible Use B-Competative

$878,233.00$32,757.00Labor-Management Fund Advisors Ltd.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$11,316.00     Program Funds Drawdown $856,792.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000,000.00

NSP Only - LH - 25% Set-Aside State of Michigan

Total Projected Budget from All Sources

Match Contributed

$20,000,000.00

$0.00

$8,186,021.00

$0.00

$20,000,000.00

$3,353,409.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-706-2-B001MS

$3,353,409.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$8,186,021.00

N/A

06/30/2011

$0.00

To Date

08/05/2010

Direct Benefit (Households)

$3,353,409.00

Total Funds Expended

Responsible Organization:

$3,353,409.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Development consists of 185 housing units that will be rehabilitated for an estimated total development cost of $28,045,018. 
Ginosko Development is proposing a gut-rehabilitation of all residential units including multiple unit reconfigurations and the
demolition of buildings to reduce the total number of units from 305 to 185 based on marketing considerations.  However, fewer
units will not result in the displacement of current tenants due to a current occupancy level at Evergreen Estates less than 40%.
The rehabbed development will be comprised exclusively of two and three-bedroom apartments and townhomes.  All one-
bedroom units will be demolished or reconfigured to reposition the development for marketing to low and moderate income
families, especially families with school aged children.  The following are planned for the repositioning of this development for
future operating and marketing efficiency:
 

    •  Demolition of the two apartment buildings at the center of Votrobeck Drive to increase intra-site visibility and provide a
&ldquoheart of the community&rdquo that will include a redesigned recreational activities complex and picnic area
    •  Significant &ldquogreen&rdquo rehab of all dwelling units and the community center that will include energy efficient
appliances; energy efficient lighting fixtures and hardware; low-flow toilets, showerheads, and faucets; high efficiency HVAC
systems (possibly to include geothermal and/or Solar P/V installations); and, drought tolerant landscaping.
    •  Rent decreases from 1.5% - 9% on all units
    •  New security features including a security gate at the entrance from Evergreen Road and passkey entry to all buildings on-
site
    •  Enhanced community building to include area for non-profit organizations to provide supportive services and financial
literacy counseling
    •  Improved integration with and access to Votrobeck Playground (located to the NW of the site) that will be re-purposed for
community supported agriculture, urban farming, and a small farmer&rsquos market.

Location Description:

Evergreen Estates/GDC-EE, LTDActivity Title:

Project Number:

B001M

Project Title:

Multifamily Developments

$3,353,409.00$3,353,409.00State of Michigan

$3,353,409.00     Program Funds Drawdown $3,353,409.00
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19311 Votrobeck Dr., Detroit, MI 48219.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/185 0/0 0/185# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,061,145.10

NSP Only - LMMI State of Michigan

Total Projected Budget from All Sources

Match Contributed

$6,061,145.10

$0.00

$0.00

$0.00

$6,061,145.10

$4,269,657.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2008-COP-D001

$59,095.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

07/01/2009

$4,269,657.00

Total Funds Expended

Responsible Organization:

$1,000.00

Clearance and Demolition Under Way

Activity Description:

Cities of Promise Blight Elimination for:

    •  COP-2008-0610-RDN Benton Harbor $106,998.10 (11 units)
    •  COP-2008-0382-RDN Detroit $1,110,285 (111 units)
    •  COP-2008-0049-RDN Flint $1,270,000 (157 units)
    •  COP-2008-0732-RDN Hamtramck $129,847 (16 units)
    •  COP-2008-0343-RDN Highland Park $1,500,000 (180 units)
    •  COP-2008-0295-RDN Muskegon Heights $104,015 (10 units)
    •  COP-2008-0387-RDN Saginaw $1,840,000 (299 units)

Location Description:

Benton Harbor, Detroit, Hamtramck, Flint, Highland Park, Muskegon Heights and Saginaw.

Activity Progress Narrative:

COP Demolition-NSPActivity Title:

Project Number:

001-D

Project Title:

Demolition

$4,269,657.00$1,000.00State of Michigan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/784# of Properties 0

$59,095.00     Program Funds Drawdown $4,269,657.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

245

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$0.00

$0.00

$0.00

$10,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

P.I. Eligible Use D - Retained Locally

$10,000.00

$10,000.00

$10,000.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$10,000.00

$0.00

N/A

02/10/2013

$0.00

To Date

10/06/2011

Area Benefit (Census)

$10,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

P.I. Eligible Use D - DemolitionActivity Title:

Project Number:

Program Income

Project Title:

Program Income

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,666,814.96

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$1,666,814.96

$0.00

$0.00

$0.00

$0.00

$1,666,814.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

P.I. Use B or E Rehab - Retained Locally

$1,666,814.96

$1,666,814.96

$1,666,814.96

Oct 1 thru Dec 31, 2011

Activitiy Category:

$1,666,814.96

$0.00

N/A

02/10/2013

$0.00

To Date

10/06/2011

Direct Benefit (Households)

$1,666,814.96

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

P.I. Eligible Use B or E - RehabActivity Title:

Project Number:

Program Income

Project Title:

Program Income

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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